

After the wettest winter on record which has not helped the contractors one bit, I am delighted to report that the Cavalier Centre project is moving ahead with pleasing momentum now. Thanks of course to the huge amount of community support as well as the grants we have been awarded by Trusts and Foundations such as the Nineveh Trust (total raised so far from such sources is £409,410).

Some of the problem with the fundraising has been that Trusts and Foundations have felt that their grants would not make sufficient difference to the overall project and that they therefore have declined to donate. The total above shows that actually a number of such trusts can make a huge amount of difference.

Perry RDA Ltd., have now raised over £800,000 toward the million pound target. This has been reduced somewhat through careful budgeting and purchasing and an extremely talented Project Management Team.

We are hopeful of starting operation at the new centre sometime this autumn, albeit in a limited way. Full service is expected to commence in the Spring of 2019.

I attach some photographs of the project as it goes along and will, of course, keep you updated as to the finish date.

Once again, very many thanks for your valued support in this venture.

*Jane Barker Perry RDA Group Organiser
Perry Cottage, Yeaton, Baschurch, SY4 2HY
01939 261147/07943127483*

<http://www.cavaliercentre.org>

